

PROJECT STATUS REPORT				1. REPORTING PERIOD			
NOTE: See instructions on reverse side.				1 January - 31 January 1957			
2. CRYPTONYM		3. DIVISION OR BRANCH	4. COUNTRY		5. APPROVAL	BY	DATE
A. PROJECT	B. SUB-PROJECT	SR/PP	TARGET	BASE	ORIGINAL	ADFC	
AERODYNAMIC			Ukraine	Germany	LAST RENEWAL	DDP	
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER			
C		2702-J	3848	[]			
7. TYPE OF PROJECT		PP	PM	FI			
8. PERSONNEL		AUTHORIZED	ASSIGNED	9. FUNDS FOR CURRENT FISCAL YEAR			
STAFF AGENT	T/O	11	11	A. CURRENT PROJ. CEIL.	B. CUM. ALLOTMENT	C. EST. CUM. OBLIGATIONS	
CONTRACT	AGENTS			[]	[]	[]	

1. Action Reported:

a) By Field

The publication of the Ukrainian newspapers is continuing. In addition, arrangements were made for the distribution of the Information Bulletin of the UHVR in the Ukraine. The publication of Prolog magazine is being completed.

b) By Headquarters

1. The distribution on a worldwide scale of the UHVR bulletin has been organized and the first issue of this Bulletin has been mailed to the USSR.

2. The new administrative plan has been partially introduced into the operation but certain financial and accounting matters are still pending and will be ironed out in the near future.

3. The proposed trip of AECASSOWARY/2 to Europe has been delayed because of naturalization procedures undertaken by him. As soon as it is completed, he will proceed as scheduled.

4. PYREX broadcasts are continuing on the same schedule. The Ukrainian broadcasts from Radio Nacional in Madrid are directed and sponsored by Prolog Associates in New York. The Ukrainian emigres in Australia are formulating plans for distribution of Russian and Ukrainian books to the Soviet personnel and tourists in Australia.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

REMARKS (Any important detail not listed in the instructions)