

	October			November			December			January			February			March							
MILESTONE							Milestone 1 Proposed delivery plans submitted			Milestone 2 Implementation Plans agreed										Milestone 3 Completion of training			Milestone 4 Project Completion Report Submitted
PHASE 1	INCEPTION - 49 days																						
		Strategy	Scoping - Maldives																				
Output 1		Strategy	Scoping - Morocco																				
Output 2							Delivery Plans																
Output 3										Market analysis													
Output 4													Plans agreed										
PHASE 2	DELIVERY - 130 days																						
Output 5										Equipment procurement & delivery													
Output 6										Prep course materials (translation)			Install & Training - Maldives										
PHASE 3													Install & Training - Morocco			Install & Training - Lebanon							
Exit													Provision of policies - Lebanon, Morocco, Maldives									EXIT - 21 days	
																						Workshop	Report